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Fermi National Accelerator Laboratory
Fermilab P.O.Box 500 « Batavia, lllinois « 60510
630-840-3211 Fax 630-840-2939
Director's Office
July 23, 1999
Mike Tuts
Harry Weerts

Dear Mike and Harry,

Thank you for Mont’s presentation on the status of the DO Upgrade Project to the
Fermilab Physics Advisory Committee (PAC) at its June meeting in Aspen. The Committee
discussed both the CDF and DO Upgrade Projects at the meeting, and had the following
comments:

“The Committee listened to presentations about the Colliqegrade projects and
schedules from both CDF and DO. Both collaborations have recently completed a DOE Project
Review (Lehman review), and the Committee was presented with the central recommendations
of that committee.

The roll-in schedules of both detectors are limited by the production and delivery of
silicon sensors by Micron. Although production has significantly improved due to the efforts of
both collaborations with Micron, delivery completion dates are still uncertain and estimates
range from January to March 2000. Both collaborations expect to be ready for final roll-in
about six months after this completion date.

CDF is also having difficulty with its SVX3 chips both in production and in assembly
onto hybrids; at present these problems are not quite on the critical path, but they are a concern.
Other systems are progressing very well, and all systems other than the silicon tracker are
expected to be ready for roll-in by March 2000. CDF has proposed roll-in for the engineering
run without its silicon detectors during March-JW2@00, followed by final roll-in with gicon in
November. Without this engineering run, CDF could be ready for final roll-in with silicon in
September 2000. DO has had problems with the Fiber Tracker construction and Mini-Drift-
Tube production, both of which are near the critical path for a proposed roll-in schedule for July
2000. The Lehman comittee expressed serious concern about the DO schedule, describing it
as "brittle,"” and asked DO to provide a re-evaluated schedule. Both collaborations have been
asked for updatenhilestones spanning the period until roll-in.

Work is also proceeding with "Beyond-the-Baseline Upgrades” in botlideo
detectors. CDF has been able to obtain funding to support a newilic@t dayer, which will
be installed with the inner detector before roll-in. It is proceeding with work on the time-of-
flight system and has secured about 70% of the needed funding. DO is also proceeding with
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work on a forward detector and a track trigger, and has obtained partial funding for each of
these.

W. von Ruden presented a report from the recent review by the Offline Review
Committee for Run Il Upgrade of the offline computing developments in both experiments.
This report was very positive and concluded that no further reviews are needed before roll-in.
Both collaborations and the Computing Division have made excellent progress, and the common
CDF/DO/CD projects in particular have been quite successful. Although the von Riden
committee made a number of specific recommendations, there were no major problems or
serious concerns. The PAC congratulates the von Riden committee as well as the
collaborations and the Laboratory on their impressive progress.”

| would like you to present another update at the November 5-7, 1999 PAC meeting.

Sincerely,

Michael Witherell

CcC: H. Montgomery



